
Minutes of the MODIS Team Meetin~ held on Tuesdav October 261993.

Action Items:

69. Determine if the Schaeffer Maguetics’ plans to calibrate the encoder are adequate. Assigned to
Roberto 8/3 1/93. Due 10/ 1/93 CLOSED 10/26/93

70. Evaluate the thermal design of the Schaeffer Magnetics’ motor/encoder. Assigned to Daelemans

8/3 1/93. Due 10/15/93

71. Provide technical input which addresses the definition and impact of levels of software criticality for

the MODIS Software Management Requirements Document (SMRD) Con@wation Change Request

(CCR). Assigned to Sabatino 9/21/93. Due 10/19/93

72 Investigate the adequacy of SBRC capability to maintain temperature plateaus during instrument

testing in thermal vacuum. Assigned to Daelenmns 10/12/93. Due 11/ 2/93

73. Complete the MODIS brochure and released for printing. Assigned to Bauernschub 10/18/93. Due

11/15/93.

74. Prepare and submit a Configuration Change Request which revises the definition and impact of levels

of software criticality for the MODIS Software Management Requirements Document. Assigned to
Anderson 10I26I93. Due 12/ 1/93

75. Determine if the four electronic module boxes can be individually thermal tested in air, or must the

themlal testing be done in a vacuum. Assigned to Silva 10/26/93. Due 11/ 9/93

76. Provide a schedule of the SBRC internal CDRS. Assigned to Bauemschub 10/27/93. Due 11/23/93

The following items were distributed:

1) Weekly Status Report #l 10

2) SBRC Memos submission from week # 102

3) Minutes of the last team meeting
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MODIS Weekly Technical Report for October 29, 1993

The MODIS team is looking into MODIS development descopes again.

Gene Waluschka has completed all runs for determining ghosting along and cross track with the SBRC
fixes to reduce ghosting. Results show the contribution of each suri%ce to ghosting. Results indicate

ghosting is not a problem for VIS and NIR. There is some residual ghosting in the cooled focal planes, but
the problem is vastly reduced. The next step is to determine if the ghosting contribution to the error budget
is acceptable.

An optical tolerance analysis for MODIS needs to be done by GSFC.

A request has been made to Stephanie German to include a weekly listing of all MODIS and S/C memos
received by GSFC.

George Daelemans indicated his opposition to testing electronics boxes in air and then predicting
perilormance in vacuum. This can be done at a card level, but at the box level it is much more difficult to
predict periiormance in vacuum based on measurements in air.

One problem related to electronic testing at the box Ievcl in vacuum maybe difficulty in getting connectors
for vacuum feedthrus. Also, Dick Julian is concerned about noise at the feedthrus. Bob Silva will follow

up on whether SBRC is required to do this testing in vacuum. I believe the testing should be done in
vacuum.

SBRC indicated the instrument would take two or three days to cool down after launch. George Daeknmns
will follow up with Paul Bortfeldt. George estimates cool down to where survival heaters would be
required within a couple of hours or so. The time of cool down impacts how sutival heaters need to be
treated for MODIS soon after launch.

Ed Knight mentioned that for the Engineering Model, the Solar Difiser Stability Monitor will not have the

same view angle as the instrument.

At this time there m-e three temperature settings for the cooled detectors. The temperatures have been

selected so performance requirements can be met at anv one of the settings.

“ The lack of redundancy for the outgas heaters is under evaluation.

Mitch Davis mentioned that Harris had another PROM failure. Dick Julian is switching to Electrically
Erasable (EE) PROMS.

Rick Sabatino stated the flight software schedule is in jeopardy.

Cherie Congedo is reviewing preliminary STOP results with Gene Waluschka and George Daelemans. She
needs GSFC input for an error budget.

Bob Kiwak has completed review of the interim materials list,

Bob Silva mentioned that GSFC has completed change 1 to RevA of the PAR.

Bob Silva and Mike Roberto will be looking into what EM components can be saved for flight.
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